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1511 BALTIMORE USACE CPR IS 9/10/98 9/16/98 COI

1358 DLI, MONTEREY CPR EXT 6/8/98 6/19/98 COI

1410 FT. CAMPBELL CPR EXT 7/6/98 7/17/98 COI

1371 FT. DEVENS (SAT-MCCOY) CPR EXT 6/15/98 6/26/98 COI

1530 FT. EUSTIS CPR EXT 9/25/98 9/25/98 COI

1361 FT. McCOY CPR EXT 6/8/98 6/19/98 COI

1353 FT. PICKETT (SAT-MCCOY) CPR EXT 6/1/98 6/12/98 COI

1509 FT. SILL CPR EXT 9/3/98 11/24/98 COI

1377 HUNTER LIGGETT (SAT-MCCOY) CPR EXT 6/15/98 6/26/98 COI

1569 MTMC OAKLAND CPR IS 10/12/98 10/16/98 COI

1450 SIERRA AD CPR IS 7/27/98 7/31/98 COI

1616 TOOELE AD CPR EXT 11/30/98 12/11/98 COI

1416 USACE MEMPHIS CPR EXT 7/6/98 7/17/98 COI

1441 USACE NASHVILLE CPR EXT 7/20/98 7/31/98 COI

1465 USACE PORTL DIS CPR IS 8/10/98 8/14/98 COI

1564 USACE S PAC DIV CPR IS 10/5/98 10/9/98 COI

1459 USACE WALLA WALLA CPR IS 8/3/98 8/7/98 COI

1597 WHITE SANDS CPR EXT 11/9/98 11/20/98 COI

1510 FT. HOOD DAMMS-R EXT 9/7/98 9/16/98 (ON HOLD)

1429 USAREUR DAMMS-R EXT 7/13/98 8/5/98 BYRD

1474 ABERDEEN PG DL EXT 8/17/98 1/11/99

1387 DLI, MONTERAY DL EXT 6/22/98 11/16/98

1501 FT. BENNING DL EXT 8/31/98 1/25/99

1369 FT. BLISS DL EXT 6/15/98 11/9/98

1502 FT. BRAGG DL EXT 8/31/98 1/25/99

1491 FT. DIX DL EXT 8/24/98 1/18/99

1388 FT. HOOD DL EXT 6/22/98 11/16/98

1412 FT. HUACHUCA DL EXT 7/6/98 11/30/98

1425 FT. IRWIN DL EXT 7/13/98 12/7/98

1462 FT. LEAVENWORTH DL EXT 8/10/98 1/4/99

1456 FT. LEONARD WOOD DL EXT 8/3/98 12/28/98

1463 FT. McCOY DL EXT 8/10/98 1/4/99

1438 FT. POLK DL EXT 7/20/98 12/11/98

1439 FT. RUCKER DL EXT 7/20/98 12/11/98

1375 FT. SAM HOUSTON DL EXT 6/15/98 11/9/98

1538 CAMP ZAMA, USARJ HSMS IS/EXT 9/30/98 9/30/98
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1536 CAMP CARROL, EUSA HSMS - 1B IS/EXT 9/30/98 9/30/98

1537 CAMP MURRAY, WAARNG HSMS - 1B IS/EXT 9/30/98 9/30/98

1539 CORPUS CHRISTI AD, AMC HSMS - 1B IS/EXT 9/30/98 9/30/98

1540 DETROIT ARSENAL, AMC HSMS - 1B IS/EXT 9/30/98 9/30/98

1541 DUGWAY PG, AMC HSMS - 1B IS/EXT 9/30/98 9/30/98

1543 FT. BENNING, TRADOC HSMS - 1B EXT 9/30/98 9/30/98

1552 FT. SAM HOUSTON, MEDCOM HSMS - 1B IS/EXT 9/30/98 9/30/98

1554 KWAJALIEN, SSDC HSMS - 1B IS/EXT 9/30/98 9/30/98

1555 MCALESTER AAP, AMC HSMS - 1B IS/EXT 9/30/98 9/30/98

1558 PICATINNY ARSENAL, AMC HSMS - 1B IS/EXT 9/30/98 9/30/98

1559 ROCK ISLAND ARSENAL, AMC HSMS - 1B IS/EXT 9/30/98 9/30/98

1535 ARIZONA NG, AZNG HSMS - 2 IS/EXT 9/30/98 9/30/98

1542 FT. AP HILL, FORSCOM HSMS - 2 IS/EXT 9/30/98 9/30/98

1544 FT. GORDON, TRADOC HSMS - 2 IS/EXT 9/30/98 9/30/98

1545 FT. HOOD, FORSCOM HSMS - 2 IS/EXT 9/30/98 9/30/98

1546 FT. IRWIN HSMS - 2 IS/EXT 9/30/98 9/30/98

1547 FT. JACKSON, TRADOC HSMS - 2 IS/EXT 9/30/98 9/30/98

1548 FT. LEONARD WOOD, TRADOC HSMS - 2 IS/EXT 9/30/98 9/30/98

1549 FT. LEWIS, FORSCOM HSMS - 2 IS/EXT 9/30/98 9/30/98

1550 FT. MCCOY, FORSCOM HSMS - 2 IS/EXT 9/30/98 9/30/98 DOERR

1551 FT. RUCKER, TRADOC HSMS - 2 IS/EXT 9/30/98 9/30/98

1553 FT. SILL, TRADOC HSMS - 2 IS/EXT 9/30/98 9/30/98

1556 MISSISSIPPI NG, MSARNG HSMS - 2 IS/EXT 9/30/98 9/30/98

1557 MISSOURI NG, MOARNG HSMS - 2 IS/EXT 9/30/98 9/30/98

1560 WEST POINT, USMA HSMS - 2 IS/EXT 9/30/98 9/30/98

1521 ABILENE, TX JCALS P-SS 9/18/98 9/18/98 COI

1583 ABILENE, TX JCALS F/TSS 10/22/98 10/22/98 COI

1468 ANNISTON ARMY DEPOT JCALS S-PREP 8/13/98 8/13/98 COI

1522 ANNISTON ARMY DEPOT JCALS EXT 9/18/98 9/18/98 COI

1599 ANNISTON ARMY DEPOT JCALS P-SS 11/13/98 11/13/98 COI

1392 AUGUSTA, GA JCALS P-SS 6/25/98 6/25/98 COI

1453 AUGUSTA, GA JCALS F/TSS 7/31/98 7/31/98 COI

1571 AUGUSTA, GA JCALS PSS 10/15/98 10/15/98 COI

1584 BELLEVILLE, IL JCALS P-SS 10/23/98 10/23/98 COI

1612 BELLEVILLE, IL JCALS F/TSS 11/26/98 11/26/98 COI

1394 BOSTON, MA JCALS F/TSS 6/26/98 6/26/98 COI
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1497 BOSTON, MA JCALS PSS 8/31/98 8/31/98 COI

1380 CHAMBERSBURG, PA JCALS PSS 6/16/98 6/16/98 COI

1565 CHAMBERSBURG, PA JCALS S-PREP- 10/8/98 10/8/98 COI

1600 CHAMBERSBURG, PA JCALS EXT 11/13/98 11/13/98 COI

1446 CHARLESTON, SC JCALS PSS 7/27/98 7/27/98 COI

1572 CHARLESTON, SC JCALS P-SS 10/16/98 10/16/98 COI

1601 CHARLESTON, SC JCALS S-PREP 11/13/98 11/13/98 COI

1606 CHARLESTON, SC JCALS F/TSS 11/19/98 11/19/98 COI

1384 CHEYENNE, WY JCALS P-SS 6/19/98 6/19/98 COI

1443 CHEYENNE, WY JCALS F/TSS 7/23/98 7/23/98 COI

1528 CHEYENNE, WY JCALS PSS 9/25/98 9/25/98 COI

1430 CHINA LAKE, CA JCALS S-PREP 7/16/98 7/16/98 COI

1479 CHINA LAKE, CA JCALS EXT 8/21/98 8/21/98 COI

1613 COLUMBUS, GA JCALS P-SS 11/26/98 11/26/98 COI

1420 CORPUS CHRISTI JCALS S-PREP 7/9/98 7/9/98 COI

1469 CORPUS CHRISTI JCALS EXT 8/14/98 8/14/98 COI

1477 CRANE, IN JCALS S-PREP 8/20/98 8/20/98 COI

1529 CRANE, IN JCALS EXT 9/25/98 9/25/98 COI

1368 DAYTON, OH JCALS EXT 6/15/98 6/15/98 COI

1512 EL PASO, TX JCALS P-SS 9/11/98 9/11/98 COI

1573 EL PASO, TX JCALS F/TSS 10/16/98 10/16/98 COI

1451 FT. KNOX JCALS P-SS 7/28/98 7/28/98 COI

1508 FT. KNOX JCALS F/TSS 9/3/98 9/3/98 COI

1605 FT. KNOX JCALS PSS 11/17/98 11/17/98 COI

1385 FT. RUCKER JCALS F/TSS 6/19/98 6/19/98 COI

1493 FT. RUCKER JCALS PSS 8/24/98 8/24/98 COI

1531 FT. WALTON BEACH JCALS S-PREP 9/25/98 9/25/98 COI

1532 FT. WALTON BEACH JCALS S-PREP 9/25/98 9/25/98 COI

1593 FT. WALTON BEACH JCALS EXT 11/6/98 11/6/98 COI

1594 FT. WALTON BEACH JCALS EXT 11/6/98 11/6/98 COI

1367 LAKEHURST, NJ JCALS P-SS 6/12/98 6/12/98 COI

1431 LAKEHURST, NJ JCALS F/TSS 7/17/98 7/17/98 COI

1525 LAKEHURST, NJ JCALS PSS 9/21/98 9/21/98 COI

1526 LAWTON, OK JCALS P-SS 9/24/98 9/24/98 COI

1591 LAWTON, OK JCALS F/TSS 10/31/98 10/31/98 COI

1432 LOMPOC, CA JCALS P-SS 7/17/98 7/17/98 COI
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1480 LOMPOC, CA JCALS F/TSS 8/21/98 8/21/98 COI

1587 LOMPOC, CA JCALS PSS 10/26/98 10/26/98 COI

1393 LONG BEACH, CA JCALS F/TSS 6/25/98 6/25/98 COI

1495 LONG BEACH, CA JCALS PSS 8/28/98 8/28/98 COI

1355 LOS ANGELES, CA JCALS PSS 6/1/98 6/1/98 COI

1523 LOS ANGELES, CA JCALS S-PREP 9/18/98 9/18/98 COI

1588 LOS ANGELES, CA JCALS EXT 10/26/98 10/26/98 COI

1481 MOUNTAIN HOME, ID JCALS P-SS 8/21/98 8/21/98 COI

1527 MOUNTAIN HOME, ID JCALS F/TSS 9/24/98 9/24/98 COI

1614 MOUNTAIN HOME, ID JCALS PSS 11/27/98 11/27/98 COI

1382 NEWARK, OH JCALS EXT 6/18/98 6/18/98 COI

1404 NEWPORT NEWS, VA JCALS F/TSS 7/2/98 7/2/98 COI

1517 NEWPORT NEWS, VA JCALS PSS 9/15/98 9/15/98 COI

1472 NEWPORT, RI JCALS P-SS 8/14/98 8/14/98 COI

1524 NEWPORT, RI JCALS F/TSS 9/18/98 9/18/98 COI

1610 NEWPORT, RI JCALS PSS 11/23/98 11/23/98 COI

1458 NORFOLK, VA JCALS PSS 8/3/98 8/3/98 COI

1608 NORFOLK, VA JCALS S-PREP 11/20/98 11/20/98 COI

1602 PANAMA JCALS P-SS 11/13/98 11/13/98 COI

1519 PATUXENT RIVER, MD JCALS S-PREP 9/17/98 9/17/98 COI

1585 PATUXENT RIVER, MD JCALS EXT 10/25/98 10/25/98 COI

1433 PEARL HARBOR, HI JCALS P-SS 7/17/98 7/17/98 COI

1478 PEARL HARBOR, HI JCALS F/TSS 8/20/98 8/20/98 COI

1586 PEARL HARBOR, HI JCALS PSS 10/25/98 10/25/98 COI

1444 PHILADELPHIA, PA JCALS PSS 7/24/98 7/24/98 COI

1598 PHILADELPHIA, PA JCALS S-PREP 11/12/98 11/12/98 COI

1365 PT. MAGU, CA JCALS S-PREP 6/11/98 6/11/98 COI

1434 PT. MAGU, CA JCALS EXT 7/17/98 7/17/98 COI

1383 RAPID CITY, SD JCALS F/TSS 6/18/98 6/18/98 COI

1482 RAPID CITY, SD JCALS PSS 8/21/98 8/21/98 COI

1460 ROSAMOND, CA JCALS S-PREP 8/7/98 8/7/98 COI

1518 ROSAMOND, CA JCALS EXT 9/15/98 9/15/98 COI

1609 SAN ANTONIO, TX JCALS P-SS 11/20/98 11/20/98 COI

1513 SAN DIEGO, CA JCALS P-SS 9/11/98 9/11/98 COI

1575 SAN DIEGO, CA JCALS F/TSS 10/17/98 10/17/98 COI

1402 TEXARKANA, TX JCALS PSS 6/29/98 6/29/98 COI

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
1998 1

Task Rolled Up Task

TACMIS FIELDING SCHEDULE - By STAMIS

CPE = Cable Plant Ext, EXT = Extension, Fiber Ins = Fiber Optics Instl, IDBL = Initial Database Load, Instl = Installation, INS TL & TST = Instl and Test, IS = Instl Survey, RS = Re-Survey

 SORTED BY STAMIS
PAGE 4 



ID LOCATION STAMIS MISSION START END TACMIS RESOURCES
1574 TEXARKANA, TX JCALS S-PREP 10/16/98 10/16/98 COI

1611 TEXARKANA, TX JCALS EXT 11/23/98 11/23/98 COI

1514 TOBYHANNA JCALS S-PREP 9/11/98 9/11/98 COI

1578 TOBYHANNA JCALS EXT 10/19/98 10/19/98 COI

1454 TOOELE AD JCALS PSS 7/31/98 7/31/98 COI

1607 TOOELE AD JCALS S-PREP 11/19/98 11/19/98 COI

1391 WASHINGTON, DC JCALS PSS 6/22/98 6/22/98 COI

1566 WASHINGTON, DC JCALS S-PREP 10/9/98 10/9/98 COI

1604 WASHINGTON, DC JCALS EXT 11/16/98 11/16/98 COI

1403 FT. CARSON  3ACR MTS EXT 7/1/98 7/30/98 DIXON (ON HOLD)

1419 FT. HOOD  4ID MTS EXT 7/8/98 7/24/98 DIXON

1381 FT. SILL MTS IS 6/16/98 6/18/98 DIXON

1467 FT. SILL MTS EXT 8/12/98 8/28/98 DIXON

1603 PREPO AFLOAT 3APS MTS EXT 11/15/98 11/27/98 DIXON (ON HOLD)

1592 PREPO AFLOAT  3APS MTS EXT 11/2/98 11/13/98 DIXON (ON HOLD)

1455 PREPO KUWAIT  3APS MTS EXT 8/1/98 8/12/98 DIXON (ON HOLD)

1473 PREPO KUWAIT  5APS MTS EXT 8/15/98 8/28/98 DIXON (ON HOLD)

1507 PREPO KUWAIT  5APS MTS EXT 9/1/98 9/15/98 DIXON (ON HOLD)

1561 PREPO QATAR  5APS MTS EXT 10/2/98 10/12/98 DIXON (ON HOLD)

1576 PREPO QATAR  5APS MTS EXT 10/18/98 10/27/98 DIXON (ON HOLD)

1418 FT. HOOD  1CD MTS EXT 7/8/98 7/24/98 DIXON

1520 PREPO QATAR  3APS MTS EXT 9/17/98 9/30/98 DIXON (ON HOLD)

1409 FT. BLISS, TX SAAS-MOD EXT 7/6/98 7/10/98 BRITTAIN,SRC

1436 FT. EUSTIS SAAS-MOD EXT 7/20/98 7/24/98 JACKSON,SRC

1424 FT. GORDON SAAS-MOD EXT 7/13/98 7/17/98 JACKSON,SRC

1351 FT. HOOD SAAS-MOD EXT 6/1/98 6/5/98 BRITTAIN,SRC

1447 FT. HUACHUCA SAAS-MOD EXT 7/27/98 7/31/98 JOHNSON,SRC

1372 FT. HUNTER LIGGETT, CA SAAS-MOD EXT 6/15/98 6/19/98 BRITTAIN,SRC

1360 FT. IRWIN SAAS-MOD EXT 6/8/98 6/12/98 SRC,BRITTAIN

1448 FT. JACKSON SAAS-MOD EXT 7/27/98 7/31/98 BRITTAIN,SRC

1437 FT. KNOX SAAS-MOD EXT 7/20/98 7/24/98 JOHNSON,SRC

1449 FT. LEAVENWORTH SAAS-MOD EXT 7/27/98 7/31/98 JACKSON,SRC

1426 FT. LEE SAAS-MOD EXT 7/13/98 7/17/98 BRITTAIN,SRC

1398 FT. LEONARD WOOD SAAS-MOD EXT 6/29/98 7/2/98 JACKSON,SRC

1400 FT. LEWIS/YAKAMA, WA SAAS-MOD EXT 6/29/98 7/2/98 JOHNSON/SRC

1427 FT. MONROE SAAS-MOD EXT 7/13/98 7/17/98 SANCHEZ,SRC
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1413 FT. RUCKER SAAS-MOD EXT 7/6/98 7/10/98 JACKSON,SRC

1440 FT. SILL SAAS-MOD EXT 7/20/98 7/24/98 BRITTAIN,SRC

1378 MFO SAAS-MOD EXT 6/15/98 6/19/98 BRITTAIN,SRC

1457 NGB SAAS-MOD EXT 8/3/98 8/7/98 SANCHEZ

1414 PANAMA SAAS-MOD EXT 7/6/98 7/10/98 JOHNSON,SRC

1442 WEST POINT, USMA SAAS-MOD EXT 7/20/98 7/24/98 SANCHEZ,SRC

1492 FT. JACKSON SAMS-I/TDA EXT 8/24/98 9/4/98 CAYER,2 SRC

1464 FT. RUCKER SAMS-I/TDA EXT 8/10/98 8/24/98 DOERR,2 SRC

1401 FT. SILL SAMS-I/TDA EXT 6/29/98 7/10/98 CAYER,2 SRC

1475 ALASKA, FT. RICHARDSON SIDPERS-3 EXT 8/17/98 8/28/98 COI

1506 EUROPE SIDPERS-3 IS 9/1/98 9/30/98 MITCHELL

1595 FT. BELVOIR SIDPERS-3 IS 11/9/98 11/20/98 COI

1370 FT. BLISS SIDPERS-3 EXT 6/15/98 6/26/98 COI

1359 FT. CARSON SIDPERS-3 EXT 6/8/98 6/19/98 COI

1470 FT. EUSTIS SIDPERS-3 EXT 8/14/98 8/25/98 COI

1471 FT. GORDON SIDPERS-3 EXT 8/14/98 8/25/98 COI

1411 FT. HOOD SIDPERS-3 EXT 7/6/98 8/31/98 MITCHELL

1461 FT. HUACHUCA SIDPERS-3 IS 8/10/98 8/21/98 COI

1373 FT. IRWIN SIDPERS-3 IS 6/15/98 6/26/98 MAYO

1534 FT. LEAVENWORTH SIDPERS-3 IS 9/28/98 10/7/98 COI

1399 FT. LEONARD WOOD SIDPERS-3 IS 6/29/98 7/10/98 COI

1395 FT. LEWIS SIDPERS-3 EXT 6/26/98 7/24/98 COI

1568 FT. MEADE SIDPERS-3 IS 10/12/98 10/21/98 COI

1352 FT. MONMOUTH SIDPERS-3 IS 6/1/98 6/12/98 MITCHELL

1374 FT. RILEY SIDPERS-3 EXT 6/15/98 6/26/98 COI

1494 FT. RUCKER SIDPERS-3 IS 8/24/98 9/4/98 COI

1428 FT. SAM HOUSTON SIDPERS-3 IS 7/13/98 7/24/98 COI

1376 FT. SILL SIDPERS-3 EXT 6/15/98 6/26/98 COI

1445 HAWAII, FT. SCHAFTER SIDPERS-3 EXT 7/25/98 8/7/98 MAYO

1452 JAPAN, CAMP ZAMA SIDPERS-3 EXT 7/29/98 8/7/98 COI

1503 KOREA SIDPERS-3 EXT 8/31/98 9/25/98 COI

1516 MILITARY DISTRICT OF WASHIN G SIDPERS-3 IS 9/14/98 9/29/98 COI

1396 WALTER REED ARMY MEDICAL C SIDPERS-3 IS 6/27/98 7/10/98 COI

1590 WEST POINT MILITARY RESERVE SIDPERS-3 IS 10/26/98 11/5/98 COI

1562 FT McCLELLAN, AL SMS IS 10/4/98 10/10/98

1407 FT McPHERSON SMS IS 7/6/98 7/10/98 DOERR
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1397 FT SAM SMS IS 6/29/98 7/3/98

1567 FT. BLISS SMS IS 10/12/98 10/15/98 DOERR

1596 FT. CARSON SMS EXT 11/9/98 11/13/98 CAYER,1 SRC

1389 FT. HUACHUCA SMS IS 6/22/98 6/26/98 DOERR

1533 FT. HUACHUCA SMS EXT 9/28/98 10/2/98 DOERR,1 SRC

1354 FT. RILEY SMS IS 6/1/98 6/5/98 DOERR

1570 FT. RILEY SMS EXT 10/13/98 10/16/98 DOERR,1 SRC

1563 FT. RUCKER SMS IS 10/4/98 10/10/98 DOERR

1362 FT. SILL SMS IS 6/8/98 6/12/98 CAYER

1577 FT. SILL SMS EXT 10/19/98 10/23/98 CAYER,1 SRC

1356 TBD TC-AIMS II NT INSTALL 6/1/98 6/8/98 DIXON

1366 TBD TC-AIMS II NT INSTALL 6/11/98 6/16/98 DIXON

1386 TBD TC-AIMS II NT INSTALL 6/19/98 6/24/98 DIXON

1417 TBD TC-AIMS II NT INSTALL 7/7/98 7/15/98 DIXON

1405 1st ID 4th AVN USAREUR ULLS-A EXT 7/6/98 7/17/98 MCKINNEY

1357 12th AVN BDG USAREUR ULLS-A EXT 6/8/98 6/19/98 JACOBSON

1496 25TH ID HAWAII ULLS-A EXT 8/31/98 9/10/98 Beady

1485 EUSA NON-DIV KOREA ULLS-A EXT 8/24/98 9/4/98 ANDERSON

1615 FT HUACHUCA ULLS-A IS/PCT 11/30/98 12/4/98 Beady

1500 FT WAINWRIGHT/RICHARDSON ULLS-A IS/PCT 8/31/98 9/4/98 JACOBSON

1484 SANAI ULLS-A EXT 8/21/98 9/11/98 MCKINNEY

1364 SINAI ULLS-A IS/PCT 6/8/98 6/12/98 MCKINNEY

1589 USARHAW ULLS-A EXT 10/26/98 12/17/98 COI

1466 USARJ ULLS-A EXT 8/10/98 8/14/98 JACOBSON

1421 FT BELVOIR/MDW/WALTER REE D ULLS-S4 EXT 7/13/98 7/24/98 SRC

1435 FT BENNING ULLS-S4 EXT 7/20/98 7/31/98 ANDERSON

1422 FT EUSTIS/STORY/MONROE ULLS-S4 EXT 7/13/98 7/24/98 LONGSHAW

1423 FT GILLEM/MCPHERSON ULLS-S4 EXT 7/13/98 7/24/98 ANDERSON

1476 FT GORDON ULLS-S4 EXT 8/17/98 8/28/98 LONGSHAW

1406 FT HUACHUCA ULLS-S4 IS 7/6/98 7/10/98 ANDERSON

1498 FT HUACHUCA ULLS-S4 EXT 8/31/98 9/10/98 Irvine

1486 FT JACKSON ULLS-S4 IS 8/24/98 8/28/98 ANDERSON

1499 FT JACKSON ULLS-S4 EXT 8/31/98 9/10/98 SRC

1487 FT LEANORD WOOD ULLS-S4 IS 8/24/98 8/28/98 Beady

1579 FT LEANORD WOOD ULLS-S4 EXT 10/21/98 10/30/98 Beady

1488 FT MONMOUTH/DIX/West Point ULLS-S4 IS 8/24/98 8/28/98 MCKINNEY
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ID LOCATION STAMIS MISSION START END TACMIS RESOURCES
1580 FT MONMOUTH/DIX/West Point ULLS-S4 EXT 10/21/98 10/30/98 MCKINNEY

1489 FT POLK ULLS-S4 IS 8/24/98 8/28/98 Irvine

1581 FT POLK ULLS-S4 EXT 10/21/98 10/30/98 Irvine

1490 FT RUCKER ULLS-S4 IS 8/24/98 8/28/98 JACOBSON

1582 FT RUCKER ULLS-S4 EXT 10/21/98 10/30/98 LONGSHAW

1408 FT WAINWRIGHT/RICHARDSON ULLS-S4 EXT 7/6/98 7/24/98 JACOBSON

1515 MEDEVAC ULLS-S4 IS 9/14/98 9/18/98 ?

1379 QATAR/KUWAIT ULLS-S4 IS 6/15/98 6/19/98 MCKINNEY

1504 QATAR/KUWAIT ULLS-S4 EXT 8/31/98 9/10/98 JACOBSON

1483 SANAI ULLS-S4 EXT 8/21/98 9/4/98 MCKINNEY

1390 SAUDI ULLS-S4 IS 6/22/98 6/30/98 MCKINNEY

1505 SAUDI ULLS-S4 EXT 8/31/98 9/10/98 JACOBSON

1363 SINAI ULLS-S4 IS 6/8/98 6/12/98 MCKINNEY
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1998 1
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